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• Remaining Chemical Excavations 
– 41 excavations on the northern end of Site 12

• Excavation locations being surveyed currently
• Pre-excavation sampling to begin next week
• Excavations start 11-26-18

Site 12 Field Work Update

41 Discrete Chemical Excavation Locations Surveying of Discrete 
Excavation Locations

Direct Push Drill Rig for 
Pre-excavation Sampling
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•Building Demolitions
– Buildings 1126 & 1217

• ACM survey complete and materials 
removed from buildings 

• Radiological scanning ongoing
• Demolition to begin November 26, 2018

Site 12 Field Work Update

Radiological Scanning at Building 1217Buildings 1127 & 1217
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• Monitored groundwater wells in 
the Gateview Arsenic/TPH Area

– Sampling event concluded 
October 11, 2018

– Results will be reported in the 
Q3Q4 Basewide Groundwater 
Report (March, 2019)

Site 12 Field Work Update
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• Extension of previous excavation 
– Additional 4000 cubic yards of soil for debris
– Extends from southern margin of previous excavation
– November-February
– Rad scanning due to debris to be conducted at Site 32

Upcoming Field Work
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• Removal of 2 Underground Storage Tanks
– Discovered in 2016 Remedial Action
– Lot next to Building 225 (East of Site 20)
– 2 Tanks, approximately 1000 gallons
– Gilbane to remove in December

Upcoming Field Work
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Site 12 Project Schedule

Mobilize to Treasure 
Island & Submit First 

Work Notices
August 13

Submit 
Final Work Plan

September 14

Building Surveys, 
ACM Abatement, & 

Demolition
September 18 –

December 24 

Sample Groundwater 
Wells in Gateview 

Arsenic Area
October 1 – 11

Conduct 41 Discrete 
Chemical 

Excavations
November –
December

Conduct Excavation
at North Point SWDA

November 2 –
February 19

Removal of 
Underground 
Storage Tanks
December 20 –

January 7

Demobilize
February 19 – 21

Submit Final RACR
August 9, 2019



8 BRAC Program Management Office

QUESTIONS?

September 2016


